Name	Work
Management	**2d**
Project Start	1d
Meeting Start of project	1d
First Race	
Car Design and build	**39d**
Body shape	1d
Tube design	1d
Build chassis	3d
Rear subframe/Rollbar design	2d
Rear subframe/Rollbar build	3d
Rear subframe/Rollbar fit	2d
Motor fit	3d
Chain drive fitting	2d
Steering Design	2d
Steering Build	4d
Steering fit	3d
Chassis Fit together	3d
Top and Bottom attach	2d
Seat make	1d
Seat fit	1d
Battery mounting and boxes	2d
Sides and behind head	4d
Electronics	**6d**
Speed controller Efficiency	1d
Speed controller fix	1d
Display Design	1d
Display Build	1d
Electronics Install	2d




Week 4, 2013
Week 5, 2013
Week 6, 2013
Week 7, 2013
Week 8, 2013
Week 9, 2013
Week 10, 2013
Week 11, 2013
Week 12, 2013
Week 13, 2013
Week 14, 2013
Week 15, 2013
Week 16, 2013
Week 1...

Week 18, 2013
Week 19, 2013
Week 20, 2013
Week 21, 2013
Week 22, 2013
Week 23, 2013
Week 24, 2013
Week 25, 2013
Week 26, 2013
Week 27, 2013
Week 28, 2013
Week 29, 2013
Week 30, 2013
Week 31, ...
25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31